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NAS MOI_FEIIFIELD
NAVYCLEAN STATUS REPORTNO.19

_' DECEMBER1991

1. tkQgtrI2amgthe Period."

The followingactivitieswere accomplishedduringthe reporting period:

Technicalcoordinationmeetings were held between theNavy, NASAand the
MEW group.

- Site 12 SourceControlBid Packages were completed

Site 14 SouthconstructBids were opened

Work continued on the Site 9 100 Percent Source ControlDesigns.

The NorthbaseArea additionalinvestigationsFieldWork Plan was completed.

TheDraft OperableUnit 4 Screeningof RemedialTechnologiesReportwas
completed

Thelast aquifertests were completedduringDecember. December field
activitiesare shown in Table 1, and the overall status of Phase II field
activitiesis shown in Table 2.

In additionto theabovefield activities, the InternationalTechnologyCorporation
(IT) AnalyticalServicesLabratoryin Cerritos,California, is analyzing the Air
SWATsamplescollectedfrom the landfills at Sites 1 and 2.

2. Repor_ Submittedand

, - The Monthly RegulatoryAgency Meeting was held on December 2, 1991.

- OperableUnit 4 - Screeningof RemedialTechnologies Report - December
18, 1991

3. _ and Activities for the January/FebruarySubmittal

- The monthlyregulatory agency meetings will be held on January 16, 1992.

- Technicalmeetingwith MEW, NASA, and the Navy will be held on January 8 and
15, 1992

- Navy selectionof a construction contractor for Site 14 South will occur.The
Period of Constructionwill begin.

- The Site 9 SourcecontrolDesigns will continue

- The North Base Area Field work Plan will be submitted

- ElectronicData Transferwith MEW will be performed



ElectronicDataTransferwith MEW will be performed

- Work will beginon the Operable Unit 4 FeasibilityStudy

- Quarterlygroundwatersampleswill be collected from the Phase I and II wells at
Sites 3, 4, 5, 6, and 7 in January.
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DECEMBER1991
(continued)

Work willbeginon theOperable Unit 2 Screening of Remedial
TechnologiesReport _

5. PlannedField Activitie_for _ and February.

- Begin Period of Constructionfor Site 14 South.

- The next round of quarterly samplingfor Navy CLEAN wells willoccur in
February.

- North Base Area field Investigations willbegin in February

6. _ Personnel

- None.

7. Chemical Laboratory_Data Status
J

- Laboratorydata from the Novemberquarterly samplingof Navy CLEAN
wells arebeing received.

8. _ of _ Com_t)letion

- Phase I tankremoval tasks - 100%complete

- Phase I tank locationwells - 100%complete

- Phase II tankremoval tasks - 100%complete

- Phase 11 tanklocationwells - 100%complete

- Final Phases I and II Tank and Sump Report - 100%complete

- Building29 Field Work Plan - 100% complete

Building29 AreaField Investigations - 100%complete

Final Building29 Area Report - 100%complete



- Sites 12 and 14Source Control Evaluations- 100%complete

•_' - Sites 12 and 14 Source ControlField Work Plans - 100%complete

- Site 14South FieldInvestigationTechnical Memorandum100%complete

NAS MOFFETT FIELD
NAVY CLEAN STATUS REPORTNO. 19

DECEMBER 1991
(continued)

- Sites 12 and 14 Source ControlDesigns - 100%complete

- Sites 12 and 14 Source Control Specifications- 100%complete

- Site 12 and 14 ConstructionActivities - 0% Complete

- Final Sites 8 and 9 Source ControlEvaluations- 100%complete

- Site9 FieldWork Plan - 100%complete

- Site9 Field Investigations- 100%complete

- Sites 9 Source ControlDesigns 35% complete

- Site9 Source Control InvestigationTechnicalMemorandum- 100%
complete

, - Abandonmentof Known Wells - 100%complete

- Investigationof SuspectWells - 100%complete

- IS8 and IS9 Field Work Plans - 100%complete

- IS8 and IS9 Field Investigations- 100%complete

- IS8 and IS9 Report - 100% complete

- Phase II Tank and Sump Soils Profiling - 100%complete

- Phase II Tank and Sump Soil Treatment and Disposal - 20% complete

Soil TreatabilityTest Plans - postponed

Northbase Area Field Investigations- 100%complete

Northbase Area Field Investigations Report - 100%complete

Northbase Area Additional InvestigationsField Work Plan - 100%complete



North Base Area AdditionalInvestigations- 0% complete

Initial Screeningof TechnologiesOU-2 - 5% complete

Initial Screeningof technologiesOU-4 - 100%complete

Draft FeasibilityStudy OU-4 - 15%complete



TABLE 1. PHASE II FIELD ACI'IVrrIF_ FOR DECEMBER 1991
NAS MOFFETr FIELD

k

1
2
3

4/6/7
5
8
9 - X

NOTE: X DENOTES ACTIVITY
- DENOTES NO ACTIVITY



TABLE2. STATUSOF PHASElI ACTIVITIESAS OF DECEMBER31, 1991,
NASMOFFETF HELD RI/FX3

ii_i_ii_i_,_,__,,;__i_i_i_ii_i_iiiiiiiiliiiiiiiiiiiiiiiiiiiiiiii!iiii!iiiiiiiiiiiili_iiiiiiiiiiiiiiiiiiii_iiiiiiiiiiiiiiiiiiiiiii!!_!_ii_iiii_iiii!!iii_ii_iii_i_i_i!!_i!i_iiiiiiiiiiiiiiiiiiiiiiiiii!iiii_ii_i_:ii_!_iiii_!!iiiiiiiiiiiiiiiiii_i_iiiiiiiiiii_!ii!iiiili!!iiiiiiiiiiiiiiiiiiiiiiiiiii!!iiiiiiiiiiiiiiiiii!iiii_iiiiii_ii_iiA_RSWAT_D_;_'_
_________________________________________________________________________________P______n_R_______________________________________________P__N______________________________________________________________________________s_IL____nI__s_____________________________________________M____RI_______L_____________________________________uI___ST WELLSii

SITE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE

1 0 0 0 0 0 0 0 0 7 7
2 0 0 0 0 0 0 0 0 9 9
3 9 9 6 6 3 3 4 4 0 0

4/6/7 14 14 9 9 4 4 11 11 3 3
5 40 40 39 39 24 24 18 18 6 6
8 20 20 18 18 4 4 4 4 2 2
9 47 47 48 48 11 11 33 33 26 26
14 1 1 1 1 0 0 0 0 0 0

TOTAL 131 131 121 121 46 46 70 70 53 53

NOTE: ELEVEN FREE-PRODUCT WELLS ARE INCLUDED IN TOTALS (NINE IN SITE 5 AND TWO IN SITE 9).

"PLANNED" REFERS TO THE ITEMS CURRENTLY PLANNED. THIS NUMBER MAY DIFFER FROM THE NUMBER OF ITEMS ORIGINALLY
PLANNED.

AIR SWAT WELLS ARE ONLY INSTALLED IN SITES 1AND 2. SEVENTEEN WELLS WERE ORIGINALLY PLANNED, BUT ONE WAS DELETED
BECAUSE OF HIGH WATER TABLE. AQUIFER TEST WELLS ARE AT SITES 4 THROUGH 9.
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TABLE 3

DECEMBER 1991 MONTHLY STATUS/ACTION
REPORT ON INSTALLATION RESTORATION

PROGRAM

THE ABOVE IDENTIFIED TABLE
IS NOT AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED BY
NAVFAC SOUTHWEST TO LOCATE THIS TABLE.

THIS PAGE HAS BEEN INSERTED AS A
PLACEHOLDER AND WILL BE REPLACED SHOULD

THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE Cl SILVA
RECORDS MANAGEMENT SPECIALIST

NAVAL FACILITIES ENGINEERING COMMAND
SOUTHWEST

1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132

TELEPHONE: (619) 532-3676



TABLE 4.

PROJECTED HELD ALH'IVI'I'IF_ FOR THE MONTHS OF
JANUARY 1992 AND FEBRUARY 1992

,. NAS MOFFE'IT FIELD RI/FS

iiiiiii::iiii.:iiiiiiiiiiiii i :iilliii_LL S_PLIN_ _ :. _:_

SITE ,JANUARY FEBRUARY

1 0 0
2 0 0
3 18 0

4/6/7 32 0
5 20 0
8 0 0
9 0 0

TOTAL 70 0

* 24 PhaseII Wellsand 46 Phase I Wells

,) ) )


